MUSE Basis of Estimate

Element WBS #6

I.  General Information

Task Name:  Electronics

Unique ID Number 

Date of Estimate: March 19, 2014 (last update)

Estimate Generator: E. Downie, R. Ransome

Cost Category: 
	   X  M&S  
	   SWF  

Comments:  

Vendor Quote Number if Applicable_________________________

Drawing Reference Number or Attachment: 				

Costing Method:	  Quotes, given in BOE subdirector

Total Task Cost: $314,428

Total Contingency: $59,398

												




II.  Cost Estimate Breakdown

Cost of each element, along with justification

Electronics will be bought in two batches.  Numbers of each item are listed in table below.





III.  Contingency and risk analysis 

For first year items, we add 5% for possible currency fluctuations, for a contingency of 17%.  For second year items we use a 10% currency fluctuation, for a total of 22%.
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Contingency Analysis on Technical Components
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		Item		First round		Price		2nd round		Price		Contingency first round		Contingency 2nd round

		23 TRB3		11		$39,365		12 TRB3		$42,944		$6,692		$9,448

		304 PADIWA & 74 adapter boards		All PADIWA		$70,418						$11,971		$0

		22 CAEN V792		11 v792		$52,214		11v792		$52,214		$8,876		$11,487

		A 392		7 A392		$3,838		7 A392		$3,838		$652		$844

		V 2718 VMEPCI bridge		3 bridges		$8,465		2 bridges		$5,643		$1,439		$1,241

		A 3818C - PCIe Optical link 		2 links		$6,939						$1,180		$0

		VME8011 21-slot crate with power supply		2 crates		$7,920		2 crates		$7,920		$1,346		$1,742

		V9778 - 16 chan I/O register		2 registers		$6,356		2 registers		$6,356		$1,080		$1,398



		Totals				$195,514				$118,914		$33,237		$26,161		59398

		Total above		314,428						3578.64

		Contingency		59,398						ERROR:#REF!

		Dell Raid array		88,291

		Contingency		9,712

		cables		10,800

		Contingency		1,188

		Total		413,519

				70,298
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		Item		Technical		Design		Cost		Schedule		Contingency

		Electronics		1		0		2		8		12%
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