
WBS-Code Title M&S Labor F&A Contingency
Total w/o 

Contingency
Total with 

Contingency % contingency
1 Frames & Design $18,205 $24,550 $11,971 $12,587 $54,726 $67,313 23.0%
2 Scintillating Fiber $69,442 $70,000 $17,505 $29,115 $156,947 $186,062 18.6%
3 Cerenkov $205,494 $4,000 $3,094 $27,115 $212,588 $239,703 12.8%
4 Straw Chambers $426,875 $161,436 $40,282 $160,105 $628,593 $788,698 25.5%
5 Cryo Target $217,000 $386,428 $271,633 $208,193 $875,061 $1,083,254 23.8%
6 Electronics & DAQ $413,519 $165,996 $86,317 $86,564 $665,832 $752,396 13.0%
7 Scintillator $331,685 $89,335 $21,140 $87,687 $442,160 $529,847 19.8%
8 GEM $28,434 $2,000 $1,680 $5,174 $32,114 $37,288 16.1%
9 Installation $425,802 $110,709 $32,191 $536,511 $568,702 6.0%

Total $1,710,654 $1,329,547 $564,331 $648,731 $3,604,532 $4,253,263

Travel Summary total including inflation Contingency Rutgers GW-Briscoe GW-Downie S. Carolina Hampton Tel-Aviv Hebrew Temple
Inflation 

adjustment
Year 1 $242,916 $72,875 $50,720 $40,128 $113,544 $3,272 $29,452 $0 $5,800 $31,752 0
Year 2 $387,285 $135,550 $88,608 $39,520 $139,764 $20,721 $73,656 $7,360 $5,800 $19,756 $11,855.55
Year 3 $445,877 $156,057 $106,528 $85,272 $97,888 $56,472 $74,122 $0 $0 $0 $25,595.16
Year 4 $430,466 $150,663 $97,056 $85,272 $81,016 $56,472 $74,122 $0 $0 $0 $36,528.67

Total $1,506,544 $515,145

Construction travel $630,200 $208,424
Total $838,625

Operations Travel $876,343 $306,720
$1,183,064

Total Travel $2,021,688

Budget  construction $4,234,733
Contingency $857,155 20.2%

Total $5,091,888

Operations budget $876,343
Contingency $306,720 35.0%

Total $1,183,064

Total request $6,274,952


