

Project Overview Documents

MUSE Project Management
Project Organizational Chart
Time Commitment of Senior Personnel
WBS Dictionary and summary
Cost Summary
Summary of Travel costs
Schedule (Gantt chart)
Risk Assessment
Summary of Specs and Quality Control
WBS individual details
Contingency Guidelines
Risk Assessment Guidelines