Total W/o|

Total with

WBS-Code| Title| M&S] Labor] F&A| Continaency| Contingency| Contingency| % contingency|
1 Frames & Desian $18,205] $24,550 $11,971] $12,587| $54,726| $67.313] 23.0%]
2 Scintillating Fiber $69,442) $70,000 $17,505] $29,115) $156,947| $186.062] 18.6%)
3| Cerenkov] $205,494] $4,000 $3,094 $27,115) $212,588| $239,703] 12.8%)
4 Straw Chambers| $426,875] $161,436| $40,282) $160,105] $628,593| $788.,698| 25.5%|
5 Cryo Target| $217,000 $386.428| $271,633] $208,193| $875.,061] $1,083,254 23.8%]
6| Electronics & DAQ $413,519] $165,996 $86,317| $86.564 $665.832] $752,3ﬁ| 13.0%)
7| Scintillator $331,685 $89,335) $21,140) $87,687| $442,160| $529,847| 19.8%)
8| GEM $28,434 $2,000 $1,680 $5.174 $32,114 $37,@ 16.1%)
9| Installation| $425,802] $110,709| $32,191] $536,511 $568,702] 6.0%]
Total $1,710,654] $1,329,547, $564,331 $648,731] $3,604,532| $4,253,263
Inflation|
Travel Summary] total including inflation Contingency| Rutgers| GW-Briscoe|l GW-Downie| S. Carolina Hampton Tel-Aviv| Hebrew| Templef adiustment
Year 1 $242,916 $72,875) $50,720 $40,128| $113,544] $3,272 $29,452] $0 $5.800 $31,752] 0|
Year 2| $387,285 $135,550) $88,608| $39,520 $139,764] $20,721] $73,656| $7.360 $5.800 $19,756| $11,855.55
Year 3 $445,877| $156.057| $106.528| $85,272] $97,888| $56,472] $74,122) $0) $0 $0| $25,595.16)
Year 4 $430,466| $150.66 $97.,056] $85,272) $81,016| $56,472] $74,122) $0 $0 $0 $36.528.67]
Total $1,506,544] $515,145]
Construction travel $630.200] $208.424]
Total $838,625
Operations Travel $876.343] $306.720]
$1,183,064]
Total Travel $2,021,688|
Budaget construction $4,234,733
Contingency| $857.155] 20.2%]
Total $5.091,888|
Operations budaet| $876.343]
Contingency| $306.720] 35.0%]
Total $1,183,064]
Total request| $6,274,952




