WBS-Code

4
4.1
4.2
4.3
4.4
4.5
4.6
4.7
4.8
4.9
4.1

4.11

4.12

4.13

4.14

4.15

4.16

Title

Straw Chambers

Order straw material

Order gas system
Set up clean room
Manufacture Jigs

Design/build chamber mounting
manufacture straws ch 1
manufacture gas dist.

machine chamber mounting
assemble & test ch 1

ship to PSI

Commission ch 1 at PSI

Ch 1 ready at PSI

Purchase remaing gas system

Build ch 2-4

Ship ch 2-4 to psi
Commision at PSI
Labor

Total

Labor summary

M&S

$364,000
$17,550
$15,000
$1,000
$3,000

$26,325

$426,875

Tech
$0

1 FTE

1/2 for 2 years
F&A

Labor

$5,000

$5,000

$5,000

$2,000

$4,000

$140,436
$161,436

HU GS
$60,000

2 FTE

1 student, 2
years
$15,000

F&A

$1,250
$0
$1,250
$0

$0
$1,250
$0

$500

$0

$0

$0

$0
$1,000
$0
$35,032
$40,282

Stipend
Fringe+
tuition

F&A

Contingency

$113,000
$2,633
$2,550
$120
$1,110
$0

$0
$750
$0
$300
$0

$0
$3,949

$35,094
$160,105

Temple GS
$43,026

$12,210
9 month year 1,
12 month year 2
$13,480

Total w/o
Contingency

$364,000
$17,550
$21,250
$1,000
$9,250
$0

$0
$6,250
$0
$2,500
$0

$0
$26,325

$175,468
$628,593

Travel Temple
GS for
construction
$25,200

$6,552
$31,752

Total with
Contingency

$477,000
$20,183
$23,800
$1,120
$10,360
$0

$0
$7,000
$0
$2,800
$0

$0
$30,274

$210,562
$788,698

BOE
Quotes, PANDA
experience



